

At the request of the NAIC Producer License Task Force, the NIPR team met and discussed the uniform application changes that are under consideration by the Committee. The application changes were broken out and estimated on an individual basis (Appendix A). The total number of hours that NIPR estimates it will take to complete all changes fall into the following range in hours:

Individual	3,673	7,850
Business		
-	449	2,865
u ˙=	4,122	10,715

The results of that exercise are included in the next sections.

The team met, reviewed the requested changes, and determined that each change could impact up to eleven products across six teams. The hours estimated included analyzing, developing, and delivering the work to production and working with state and industry customers to coordinate the change. The estimates do not reflect the amount of effort and work each state or back-office vendor would need to complete to be prepared for these changes. The greatest amount of effort for NIPR involved changes to the application where the credentialing transaction is sent to NIPR by the customers and consumed by the states.

To arrive at the estimated hours, the team sized each change into T-

Appendix A:



Appendix B:

1 50